

二零二三年四月二十五日
資料文件



文件 TT 19/2023

沙田區議會
交通及運輸委員會

路政署工程進度報告

請委員參閱附件由路政署提交的工程進度報告。

沙田區議會秘書處
STDC 13/20/45

二零二三年四月

WRF No. 運輸署施工 通知書編號	Description	工程內容概要	Anti-Comm Date 預計開工日期	Anti-Comp Date 預計完工日期	Status / Actual Completion 狀況 / 已完工日期	TD Engineer 運輸署工程師	HyD DE 路政署 區域工程師
WRF Processing Order : Urgent 施工通知書處理次序：優先							
NE/22/0474	Tai Po Road - Ma Liu Shui near Chek Nai Ping - Proposed modification of cautionary crossing	大埔公路馬料水段近赤泥坪 - 擬增設行人過路處	Q3 2023	Q3 2023	Under planning 規劃中	Mr. YU Chung him 余頌謙先生 (2399 6968)	Mr. WAI Wah Kei 韋華基先生 (2762 3520)
WRF Processing Order : Normal 施工通知書處理次序：正常							
NE/19/1166	On Ming Street - Proposed layby	安明街 - 擬增設停車灣	Completed 已完成	Completed 已完成	03/2023	Ms. PANG Yee Lin, Rebecca 彭綺蓮女士 (2399 6966)	Mr. LIU Chi Kwong 廖慈光先生 (2762 3963)
NE/21/0223	Po Tai Street - Proposed existing carriageway area to convert as footpath area	保泰街 - 將現有行車路改為行人路	-	Q2 2023	Works In Progress 工程進行中	Mr. HO King Wui 何經匯先生 (2399 2408)	Mr. WAI Wah Kei 韋華基先生 (2762 3520)
NE/21/1138	Yiu Wai Street near Shui Chuen Au Street - Proposed traffic sign and road marking	窩圍街近水泉坳街 - 擬增設交通標誌及道路標記	-	Q3 2023	Works In Progress 工程進行中	Mr. POON Chi Cheong, Vincent 潘志昌先生 (2399 2407)	Mr. LIU Chi Kwong 廖慈光先生 (2762 3963)
NE/22/1397	Hang Hong Street near Sai Sha Road - Proposed 10 nos MC parking	恆康街近西沙路 - 擬增設電單車泊位	Q2 2023	Q3 2023	Under planning 規劃中	Mr. HO King Wui 何經匯先生 (2399 2408)	Mr. WAI Wah Kei 韋華基先生 (2762 3520)
NE/22/2131	Junction of Kwong Sin Street near Siu Lek Yuen Road - Proposed 24 NSR	廣善街與小瀝源路交界 - 擬增設全日禁區	-	Q2 2023	Works In Progress 工程進行中	Ms. PANG Yee Lin, Rebecca 彭綺蓮女士 (2399 6966)	Mr. LIU Chi Kwong 廖慈光先生 (2762 3963)
NE/17/0271	Tai Po Road Ma Liu Shui near Hung Kiu Lane - To convert carriageway to footpath	大埔道馬料水近紅橋里 - 擬擴闊行人路	Programme under review 檢視中	Programme under review 檢視中	Obstructed by CEED Project 受土木工程署工程阻礙	Mr. YU Chung him 余頌謙先生 (2399 6968)	Mr. WAI Wah Kei 韋華基先生 (2762 3520)
NE/22/0022	Chik Fai Street near Mei Tin Road - Widening of pedestrain crossing	積輝街近美田路 - 擬擴闊行人過路處	Programme under review 檢視中	Programme under review 檢視中	Obstructed by WSD Project 受水務署工程阻礙	Mr. LEUNG Ka Tung 梁家棟先生 (2399 2404)	Mr. WAI Wah Kei 韋華基先生 (2762 3520)
NE/22/0600	Sai Sha Road near Hang Tak Street - Proposed addition of MC parking	西沙路近恆德街 - 擬增設電單車泊位	Q2 2023	Q3 2023	Under planning 規劃中	Mr. YU Chung him 余頌謙先生 (2399 6968)	Mr. WAI Wah Kei 韋華基先生 (2762 3520)